ANNUAL FUNDING PLAN DEVELOPMENT SCHEDULE

COUNTY OF SAN DIEGO CONSORTIUM
2014-15 ANNUAL FUNDING PLAN DEVELOPMENT SCHEDULE
FOR
COMMUNITY DEVELOPMENT BLOCK GRANT
HOME INVESTMENT PARTNERSHIPS
EMERGENCY SOLUTIONS GRANT
HOUSING OPPORTUNITIES FOR PERSONS WITH AIDS

The following schedule reflects activities leading to development and submittal to HUD, of the 2014-15 Annual Funding Plan for the
Community Development Block Grant (CDBG), HOME Investment Partnerships (HOME), Emergency Solutions Grant (ESG), and
Housing Opportunities for Persons with AIDS (HOPWA) Programs.

Date Type of Activity Description
1. August 2013 Transmittals to Cities & County HCD transmits memoranda of instructions regarding
County Departments submittal of CDBG applications from participating cities and
implementing County departments.
2. August 2013 Community Notification County HCD notifies communities and consortium/participating

cities, County departments, residents and community
organizations, of schedule for community citizen participation
meetings, through mail-outs and County website.

3 Aug. 23, 2013 Public Notice County HCD publishes Notice of Public Hearing for Sept. 10,
2013 CAPER hearing.
4, Sept. 10, 2013 Hearing on CAPER Board of Supervisors public hearing for consideration and

approval of FY 2012-13 Consolidated Annual Performance and
Evaluation Report (CAPER).

5. Sept. 17, 19, 24, Community Meetings Neighborhood Revitalization Area citizen participation meetings
2013 are conducted to solicit community input regarding proposed
use of 2014-15 CDBG, HOME, ESG and HOPWA funds.

In addition to meetings in the unincorporated area (Fallbrook,
Lincoln Acres, Ramona, and Spring Valley), one on-line meeting
will be held.*

6. Oct. 18, 2013 Deadline for CDBG Deadline for submittal of 2014-15 CDBG community
Community development proposals to County HCD.

Development Proposals

7. Oct. — Nov., 2013 | CDBG Proposal Review | County HCD completion of transmittal of CDBG proposals: 1) to
appropriate departments for review, cost estimates and
recommendations, and 2) to County Department of Planning
Development Services (DPDS) for determination of land use
regulatory requirements.

8. Nov. 27, 2013 CDBG Proposal Review | Deadline for receipt of County departmental reviews of CDBG
funding proposals and recommendations, and DPDS comments.
9. Dec. 2-13, 2013 CDBG Proposal Site County HCD staff conducts CDBG proposal site tours.
Tours
10. | Jan. 6-9, 2014 CDBG Proposal Review | Meeting with County departments that submitted and/or

reviewed community development proposals to discuss
proposals and project priorities.

* Hearings should also be held during this time in the six CDBG participating cities (Coronado, Del Mar, Imperial Beach,
Lemon Grove, Poway and Solana Beach) and in the six HOME Consortium cities (Carlsbad, Encinitas, La Mesa, San Marcos,
Santee and Vista) for HOME Program discussions. Funding to these cities is contingent upon City Council approval.
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Date Type of Activity Description

11. | Jan. 6, 2014 CDBG Proposal Review | Deadline for submittal of CEQA environmental findings to
County Environmental Services by CDBG patrticipating cities.

12. | Jan. 13, 2014 CDBG Proposal Review | Deadline for HCD development of 2014-15 CDBG community
development funding recommendations and submittal to HCD
Director.

13. | Jan. 14-16, 2014 CDBG Proposal Review | Contact Board of Supervisors’ offices on proposed community
development recommendations.

14. | Feb. 3, 2014 Deadline for HOME Deadline for submittal of specific 2014-15 HOME projects, and

Proposals in Draft Plan required CEQA documents, from the six HOME Consortium
cities to HCD, for inclusion in the Draft Annual Funding Plan.

15. | Mar. 3, 2014 CDBG Proposal Review | Submit Draft Annual Funding Plan Board Letter to Deputy CAO.

16. | Mar. 7, 2014 Public Notice County HCD publishes Notice of Public Hearing for proposed
Annual Funding Plan scheduled for March 25, 2014, the start of
the 30-day comment period, and Notice of Availability of the
Plan.

17. | Mar. 14, 2014 Finalize Board Letter for | Obtain e-signatures for Board letter and submit to Deputy CAO.

Draft Plan

18. | Mar. 18, 2014 Community Notification County HCD transmits notices to applicants with CAO
recommendations, and to persons who attended community
meetings advising of March 25, 2014 public hearing.

19. | Mar. 25, 2014 Hearing on Annual Plan | Board of Supervisors public hearing, and consideration of
Annual Funding Plan.

20. | Apr. 1, 2014 Environmental Review County HCD submittal of unincorporated area preliminary
CDBG funding recommendations, project descriptions and maps
to County Environmental Services Unit.

21. | Apr. 6, 2014 End Comment Period End of 30-day comment period for Annual Plan.

22. | May 9, 2014 Transmittals County HCD transmits approved Annual Funding Plan to the
U.S. Department of Housing and Urban Development.

23. | May 9, 2014 Transmittals County HCD transmits request for area-wide review of Annual
Plan to SANDAG and the State Clearinghouse.

24. | May 9, 2014 Transmittals Request sent to participating cities and County departments for
submittal of approved CDBG project implementation timelines.

25. | Aug. 2014 HUD Release of Funds Projected date for County HCD transmittal of executed

HUD/County Annual Plan grant agreements to U.S. Department
of Housing and Urban Development.

*Specific housing development activities are selected through an “open” Notice of Funding Availability (NOFA) process. HOPWA

funds are allocated through a separate NOFA/Request for Proposal process.
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